

BILL NO. S-74-08-06

SPECIAL ORDINANCE NO. S- 133-74

AN ORDINANCE approving Change Order No. 3  
in connection with the Stormwater Demonstration Project

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT  
WAYNE, INDIANA:

SECTION 1. That Change Order No. 3 to Bowen Engineering  
Corporation in connection with the Stormwater Demonstration Project in the amount  
of \$5,798.31, which is a Federal funded project, as set out in the specifications  
is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and  
after its passage and approval by the Mayor.

William T. Long  
Councilman

APPROVED AS TO FORM  
AND LEGALITY,  
John B. Sten  
CITY ATTORNEY

Read the first time in full and on motion by Hinga, seconded by V. Schmidt, and duly adopted, read the second time by title and referred to the Committee on Finance (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 197\_\_\_\_\_, at \_\_\_\_\_ o'clock P.M., E.S.T.

Date: 8-13-74

Charles W. Westerman  
CITY CLERK

Read the third time in full and on motion by Hinga, seconded by V. Schmidt, and duly adopted, placed on its passage. Passed (~~DEF~~) by the following vote:

	AYES <u>9</u>	NAYS <u>0</u>	ABSTAINED _____	ABSENT _____ to-wit:
BURNS	✓	_____	_____	_____
HINGA	✓	_____	_____	_____
KRAUS	✓	_____	_____	_____
MOSES	✓	_____	_____	_____
NUCKOLS	✓	_____	_____	_____
SCHMIDT, D.	✓	_____	_____	_____
SCHMIDT, V.	✓	_____	_____	_____
STIER	✓	_____	_____	_____
TALARICO	✓	_____	_____	_____

DATE: 8-27-74

Charles W. Westerman  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. 1-133-74 on the 27th day of August, 1974.

ATTEST: (SEAL)  
Charles W. Westerman  
CITY CLERK

Samuel J. Talarico  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of August, 1974, at the hour of 11:00 o'clock A.M., E.S.T.

Charles W. Westerman  
CITY CLERK

Approved and signed by me this 28th day of August, 1974, at the hour of 4:00 o'clock P.M., E.S.T.

John H. Lamp  
MAYOR

ASK JERRY  
ABOUT THIS ONE?  
WHERE IS IT?  
Bill OK  
all  
Jerry will  
be chairman

Bill No. S-74-0806

REPORT OF THE COMMITTEE ON FINANCE

We, your Committee on Finance to whom was referred an Ordinance  
approving Change Order No. 3 in connection with the Stormwater Demonstration  
Project.

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance Do PASS.

William T. Hinga - Chairman  
John Nickols - Vice-Chairman  
James S. Stier  
Winfield C. Moses, Jr.  
Paul "Mike" Burns

*William T. Hinga*  
*John Nickols*  
*James S. Stier*  
*Winfield C. Moses, Jr.*  
*Paul "Mike" Burns*

CONCURRED IN

DATE 2-27-74 CHARLES W. WESTERMAN, CITY CLERK

CHARGE ORDER NO. 3

TO: Bowen Engineering Corporation  
P. O. Box 40471  
Indianapolis, Indiana 46240

You are hereby authorized to make the following additions and/or deductions to your contract amount.

	Previous Contract Amount	Increase	Decrease	Net Change (Deduct) (Add)	Revised Contract Amount
TOTAL	\$ 1,301,791.50	\$ 5,798.31	\$ - 0 -	\$ 5,798.31	\$ 1,307,589.81

Description of Change:

Item No. 1

Furnish only one (1) six-inch Midland Model AFPN-15, submersible sump pump for standby use in the pump station wet-well, including 70 feet of electrical cable and 50 feet of hoist chain.

2,895.00

Item No. 2

Furnish and install one (1) ten-inch diameter Mills-McCanna rubber-lined diaphragm valve, suitable for chlorine use, to be installed on the new chlorine solution line just upstream of the new chlorine contact channel, including the necessary accessories including a manhole to provide a complete installation.

2,703.00

Item No. 3

Provide and install a 3/4-inch Marine plywood door in the discharge channel of the screening building, including

3/4" Marine plywood	37.83
Stop angles, incl. anchor bolts	20.00
Hinges, 3 pr. @ \$4.00 per pair	12.00
15% Material Markup	10.48
Labor - 8 hrs. @ \$15.00 per hour	120.00

200.31

ADD

\$5,798.31

RECOMMENDED:

Henry B. Steag & Associates, A Division of Howard Needles Tammen & Bergendoff

By Robert L. Bowen  
Title Proj. Engineer Date 5/24/74

ACCEPTED:

BOWEN ENGINEERING CORPORATION

CONTRACTOR

By Robert L. Bowen  
Contract Engineer

APPROVED:

CITY OF FORT WAYNE, INDIANA  
OWNER

By Ronald L. Brown

Title Its Board of Public Works

7-29-74

DIGEST SHEET

S-74-08-06

TITLE OF ORDINANCE: Change Order No. 3 to Bowen Engineering - Stormwater DemonstrationDEPARTMENT REQUESTING ORDINANCE: Board of Public WorksSYNOPSIS OF ORDINANCE: Covers Change Order No. 3 in amount of \$5,798.31 of Bowen Engineering Corporation in connection with the Stormwater Demonstration Project.See attached for items covered by change.EFFECT OF PASSAGE: Successful completion of project.EFFECT OF NON-PASSAGE: Elimination of certain items deemed necessary.

MONEY INVOLVED (Direct Costs, Expenditures, Savings): \_\_\_\_\_

\$5,798.31 - Federal funded projectASSIGNED TO COMMITTEE (J.N.): Finance